

192 *8*

Application is herewith made for Progress Estimate No. 1 in connection with the

Indian Res School Kenora Job. Estimate is made up as follows:

Extras

1768 Hold-Back 10%
15.912 -

Yours Truly,
WYNDELS CONSTRUCTION CO., LTD.

Per J. Ryndek

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

**PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA**

129-3-15

CERTIFICATE

R

Department of Indian Affairs



Certificate No.

\$ 15,912.⁰⁰ *withheld* 26 October 1928


I hereby Certify that *Wyndell Construction Co.*
has supplied material and performed labour on *Cecilia Jeffery*
Indian Residential School

Contract for work

entitling *them* to a *first* payment of *fifteen*
thousand nine hundred & twelve dollars

Certificate No. 1. \$ 15,912.⁰⁰ Contract \$ 8,843.⁶⁰

" 2 Extras



" 3

" 4

" 5

" 6 *4432* Total

Labour and material in building at first certificate \$ 17,680.⁰⁰

Sub additional at 2nd "

" 3rd "

" 4th "

" 5th "

Labour and material required to complete contract \$ 6,316.⁶⁰

Signature *W. H. Hudson*

Received payment

Form No. 219


*Job - small change to
H. Bonfay*

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

108-13

Kenora, Ontario.
October 26th.



Sir:-

correct
Attention Mr. R. Gurney Orr

As instructed by you I am inspecting the new Cecelia Jeffrey Indian school being constructed by the Wyndels Construction Co. of St. Boniface, Man,

This Company has made good progress during the short time that they have been on the work. The excavation has been completed and the concrete all poured for the outside walls. They started to raise the framework this morning.

There are about 40 men on the job as the weather has been extremely favourable for the work. A large quantity of material is now on the ground as will be seen by the first certificate, enclosed herewith, much labour has been done.

My attention was drawn to the fact that sheeting is shown on the passageway between the main building and the chapel. I have instructed the contractor to face this with brick to match the rest of the building.

There is nothing in the contract calling for stone sills in the basement windows. This should be done to match the rest of the building. The blueprints originally sent to me were for the frame building.

The windows of the sun parlour should be on the south side. On the blueprints these are shown on the north.

The partition between the two storerooms next the sewing room should be left out and one large storeroom made instead, as the principal has suggested that this will be a great labour saver.

I have discussed all these matters with the Indian agent, who agrees with me, and I shall be glad to get the necessary instructions to have these alterations made.

Your obedient servant,

H. H. Jackson
Inspector.

The Assistant Deputy & Secretary
Department of Indian Affairs,
Ottawa.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

Oct. 21, 1928.

Sir,-

I beg to acknowledge receipt of your letter of the 26th instant, with reference to the Cecilia Jeffrey School.

With reference to the passage leading from the main building to the chapel, the contractor should finish this in sheeting not brick veneer, as the walls of same are carried on the roof of the kitchen, also stone sills are not required for the basement windows. The sills should be formed in the concrete.

You may authorize the changing of the windows in the sun parlour to the south side of the room, also the Department approves of omitting the partitions between the store rooms next to the sewing room.

With regard to your letter of the 22nd instant referring to the amount of time needed to make proper inspections of the work, I beg to say that in view of the fact that the contractor is making such rapid progress on this work you may make the number of inspections you consider necessary in order to see that the building is erected in accordance with the plans and specifications.

Your obedient servant,


J. D. McLean.
Assistant Deputy and Secretary.

G. H. Hudson, Esq.,
Inspector of Construction,
Kenora, Ont.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

Date	Space in Lines	ADVERTISING INVOICE				
		Winnipeg, Canada				
		<div style="text-align: center;">  </div>				
		DOMINION GOVERNMENT				
		DEPT OF PLG & STAT				
		OTTAWA, CANADA				
		To Manitoba Free Press Co. Ltd. Dr.				
		MANITOBA DAILY FREE PRESS Morning and Evening FREE PRESS PRAIRIE FARMER Weekly				
		E. H. MACKLIN, General Manager.				
		CLASSIFICATION OR HEADING	Display or Classified	Daily or Weekly	Rate c Per Line	AMOUNT
		TENDERS ORDER 9744	DSP	DLY	15	15.00
Sept 15	50	<div style="text-align: center;"> <p>50 1/2</p> <p>9744</p> <p>4431</p> <p>2/28</p> </div>				
17	50					

1926 SEP 20 PM

RECORDED

OCT 18

PRINTED

15-198-192

Winnipeg, Canada

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA


PLEASE ADDRESS YOUR REPLY TO
THE DIRECTOR OF
WATER POWER AND RECLAMATION
DEPARTMENT OF THE INTERIOR
OTTAWA, CANADA

MFC*ZB



R

DIRECTOR J. T. JOHNSTON, C.E., M.E.I.C.
ASST. DIRECTOR V. MEEK, B.Sc., M.E.I.C.



PLEASE REFER TO ONE SUBJECT IN A
LETTER, AND IN YOUR REPLY QUOTE
FILE No. 28782-W.

DEPARTMENT OF THE INTERIOR
CANADA

DOMINION WATER POWER AND RECLAMATION SERVICE

OTTAWA, ONT., November 2, 1928.

*Immediate
Mr. Johnston*
Sir,

The following telegram has been received from Mr. Attwood, our District Chief Engineer at Winnipeg, with reference to the new Indian residential school near Kenora, regarding which he was instructed to prepare a report on the water supply and sewage system for this building, in accordance with your instructions of October 3 -

"Consider source water supply Kenora Indian school unsatisfactory. Stop. Please advise if Indian Department have analysis and report of water from Ontario authorities that water supply will be approved even when chlorinated. Stop. Advise if outdoor elevated water tank essential and if same to be included in contract for water and sewage systems or with school building contract."

I shall be obliged if you will advise me what is to be done in regard to the water supply.

Your obedient servant,

J. T. Johnston,
Director.

J. T. Johnston

Mr. J.D. McLean,
Assistant Deputy and Secretary,
Department of Indian Affairs,
Ottawa.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

WYNDELS CONSTRUCTION COMPANY LTD.

OFFICE: 654 AULNEAU STREET, PHONE 81 018
RESIDENCE PHONE 83 533

ST. BONIFACE,
MANITOBA

St. Boniface, Man. Oct. 31 1928.

R.J. Orr, Esq.
Chief Architect
Dept of Indian Affairs
Ottawa, Ont.

R

Dear Sir,

Re : Cecilia Jeffrey Indian
Industrial School, Kenora, Ont.

Kindly take notice that we intend to build up face brick, for the above school, in about 10 days and that all sand and water will be heated in order to furnish the same quality of work as if done in the summer months.

As specifications do not call for stone sills for basement windows, we have made provision in our work for same and would suggest that you authorize the use of these sills in order to have all windows alike throughout the building.

For your information, the price of this stone, laid or set in place, will amount to \$2.50 per lineal foot.

We will also be glad to submit a price for building barn, septic tank, intake and tower, as soon as you will have the plans ready.

We took already this matter up with your Inspector, Mr Hudson; but in order to have a prompt and definite reply, we are taking the liberty of writing direct to you.

Trusting to hear from you by return mail,
we remain,

Yours very truly,

F. Wyndels

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)


PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

Nov. 5, 1928.

Dear Sir,--

I am enclosing herewith a copy of a letter which I have today received from the Wyndels Construction Co. I note that they intend to arrange immediately for the brick veneering. Please see that every precaution is taken to guarantee a good job. You have already been advised regarding the second paragraph of Mr. Wyndel's letter re the stone sills for the basement.

Yours very truly,


R. GURNEY ORR.
Architect for the Department.

S. H. Hudson, Esq.,
Inspector of Construction,
Kenora, Ont.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA



CANADIAN PACIFIC RAILWAY COMPANY'S TELEGRAPH

TELEGRAM

CABLE CONNECTIONS TO ALL THE WORLD

FORM T.

TIME FILED

CHECK

J. McMILLAN, General Manager of Telegraphs, Montreal.

Send the following Message, subject to the terms printed on the back hereof which are hereby agreed to.

Nov. 6, 1928.

Wyhdels Construction Co.,
St. Boniface, Man.

Further reference your telegram seventeenth
re boilers approve change to Spencer boilers at no
additional cost to Department.

Duncan G. Scott.

Chg. DIA.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

John

Nov. 6, 1928.

Sir,-

Replying to your letter of the 2nd instant, with reference to telegram you received from Mr. Attwood, District Engineer at Winnipeg, regarding the water supply for the Indian Residential School at Kenora, I beg to say that Dr. Ferguson of Kenora has advised that the water in this lake would be entirely satisfactory for use at the school. The outdoor elevated tank should be included in the contract for the water and sewerage systems, as it is not included in the building contract. Before anything definite is decided with regard to the water supply and sewerage systems, I should be glad to have Mr. Attwood's report and recommendation.

Your obedient servant,

[Signature]
[Signature]

Dominion Water Power Branch,
Ottawa.

[Signature]
J. D. McLean.
Assistant Deputy and Secretary.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

CLASS OF SERVICE	SYMBOL
Day Message	
Day Letter	D L
Night Message	N M
Night Letter	N L
<small>If none of these symbols appears after the number of words in the message, otherwise the symbol appearing after the check.</small>	

CANADIAN NATIONAL TELEGRAM

HEAD OFFICE, TORONTO, ONT.

W. G. BARBER, General Manager

FORM 6124

Exclusive Connection with
WESTERN UNION
TELEGRAPH CO.
Cable Service
to all the World
Money Transferred
by Telegraph

STANDARD TIME.

RA340 12

WINNIPEG MAN 31 147P

A J ORR

CHIEF ARCHITECT DEPT INDIAN AFFAIRS OTTAWA ONT

IS FIRST ESTIMATED GONE IF NOT HAVE SAME FORWARDED TO STBONIFACE

ANSWER

WYNDELS CONSTRUCTION CO.

Copy of

22 OCT 31 PM 5 02

R

RECORDS

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

CLASS OF SERVICE DESIRED	
Day Message	
Day Letter	
Night Message	
Night Letter	

Patrons should specify the class of service desired; OTHERWISE THE MESSAGE WILL BE TRANSMITTED AS A FULL-RATE TELEGRAM

CANADIAN NATIONAL TELEGRAPHS

HEAD OFFICE, TORONTO, ONT.

W. G. BARBER, GENERAL MANAGER

Form 6102, replacing Form 2A-T.W.

Exclusive Connection
with
WESTERN UNION
TELEGRAPH CO.
Cable Service
to all the World
Money Transferred
by Telegraph

RECEIVER'S NO.

TIME FILED

CHECK

Send the following message, subject to the terms on back hereof, which are hereby agreed to

Oct. 22, 1928.

Wyndels Construction Co.,
Winnipeg, Man.

Cheque first certificate being forwarded
to St. Boniface.

R. G. ORR.

ORR.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15



R



November 6th, 1928.

free OK pd

Memorandum:

Dr. Scott.

The question of a boiler to be installed in the Cecilia Jeffrey Indian Residential School at Kenora has again been brought to my attention. I do not see that there could be any objection to the Spencer boiler being installed provided it is satisfactory to your Department, and if there is no additional cost to the Department.

LS

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

PLEASE ADDRESS YOUR REPLY TO
THE DIRECTOR OF
WATER POWER AND RECLAMATION
DEPARTMENT OF THE INTERIOR
CANADA

MFC*ZB



R

DIRECTOR J. T. JOHNSTON, C.E., M.E.I.C.
ASST. DIRECTOR V. MEEK, B.Sc., M.E.I.C.

PLEASE REFER TO ONE SUBJECT IN A
LETTER, AND IN YOUR REPLY QUOTE

FILE NO. 28782-W.S.

DEPARTMENT OF THE INTERIOR
CANADA

DOMINION WATER POWER AND RECLAMATION SERVICE

OTTAWA, ONT., November 8, 1928.

Sir,

Your file number: 129-3-15.

I have received your letter of the 6th instant regarding the water supply for the Indian residential school at Kenora, and have sent a copy to Mr. Attwood in reply to his telegram of the 1st instant.

Your obedient servant,

J. T. Johnston,
Director.

Per

A. F. C.

Mr. J.D. McLean,
Assistant Deputy and Secretary,
Department of Indian Affairs,
Ottawa.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15



R

Kenora, Ont.

November 9th./28.

Sir:-

In reply to your letter of the 5th. inst. I beg to inform you that I have taken up the matter of brick veneering the new school building with Mr. Wyndels, and that it has been decided to wait until spring to do this work.

For your information I might state that the building is progressing very rapidly. The chapel kitchen and boiler house are all closed in and the main building will be all closed in by the middle of next week.

The largest of the concrete floor is now laid all through the building. The sewers are now all in. At present storm sash are being fitted and building being closed in. The only brick work being done is the brick chimney which is now practically finished.

Your obedient servant,

G. H. Hudson
Inspector.

The Asstant Deputy and Secretary,
Dept. of Indian Affairs,
Ottawa.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

Nov. 16, 1928.

Sir,-

I have your letter of the 9th instant, with reference to the new Cecilia Jeffrey Indian Residential School, and I note that it is the intention to leave the brick veneering of the building until the spring, also that good progress is being made on the work.

I am returning herewith the diary sheet which you forwarded with your letter. This should be handed to Capt. Edwards, Indian Agent, and he will forward same to the Department accompanied by a voucher for the payment of your salary. This is in accordance with letter of instructions given you on the 16th of October.

Your obedient servant,

J. D. McLean.
Assistant Deputy and Secretary.

Gordon Hudson, Esq.,
Inspector of Construction,
Kenora, Ont.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

Architect

Application is herewith made for Progress Estimate No. 11 in connection with the

Estimate is made up as follows:

Yours Truly,
WYNDELS CONSTRUCTION CO., LTD.

Per

CERTIFICATE

Department of Indian Affairs

Certificate No. 2

15th November 1928

\$.....

I hereby Certify that Wyndells Construction Company

has supplied material and performed labour on the Cecilia

Jeffrey Indian Residential School.

Contract for.....work

entitling them to a second payment of twelve thousand

three hundred and seventy one ⁹⁴/₁₀₀ dollars.

Certificate No. 1. \$ 15912.00 Contract \$ 80843.60

" 2 12371.94 Extras

" 3

" 4

" 5

" 6 Total

Labour and material in building at first certificate \$ 17680.00

additional at 2nd " 13746.60

" 3rd "

" 4th "

" 5th "


Labour and material required to complete contract \$ 49417.00

Signature C. H. Hudson

Inspector

Received payment.....

Form No. 219



Sent November 21/28


4839

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

R 129-3-15
Kenora, Ont.

November 15th.



Arthur Orr
Sir:-

Attention R. Gurney Orr

Enclosed please find second certificate for the Wyndels Construction Company on the new Cecelia Jeffrey Indian Residential school.

Weather still keeping extremely favourable, the work has progressed very fast. As you will see by the certificate a great deal of the material is on the job and in place. As reported previously the brick veneering is being laid over until the spring.

The alterations in connection with the sun parlour and the partition in the storeroom have been made. I noted that the roofing paper was not of the material specified and have instructed the Contractor to put on two ply, which will make a satisfactory job. The concrete floors are now all in, and the plumber is well ahead with his work.

The framework is all up and everything will be closed in by tomorrow night. They are now putting the tin on the roof.

My attention was drawn to the fact that the Company was not paying the wages as laid down in the specifications, and notice was posted. The Company has now done this but I am still informed that they are not paying in all cases the scheduled wages. I do not think that this matter comes under my control and am just mentioning this in case that anything may be said.

I might say that the work done to date is in every way entirely satisfactory.

Your obedient servant,

R. G. Hudson
Inspector.

Arthur Orr
The Assistant Deputy & Secretary
Dept. of Indian Affairs,
Ottawa.

S

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

CLASS OF SERVICE	SYMBOL
Day Message	
Day Letter	D L
Night Message	N M
Night Letter	N L

If none of these three symbols appears after the check (number of words) this is a day message. Otherwise its character is indicated by the symbol appearing after the check.

CANADIAN NATIONAL TELEGRAM

HEAD OFFICE, TORONTO, ONT.

W. G. BARBER, General Manager

Exclusive Connection with
WESTERN UNION
TELEGRAPH CO.
Cable Service
to all the World
Money Transferred
by Telegraph

FORM 6124

1926 NOV 23 AM 9 51

STANDARD TIME

RA90 2/42

REFUSED TO ACCEPT CANCELLATION WITHOUT COMPENSATION AS ORDER GIVEN
AND RECEIVED IN GOOD FAITH AND BOILERS NOW READY TO SHIP/STOP/
WEAIRSTO SUBMITS MATTER OVER HIS HEAD AND WE THEREFORE RESPECTFULLY
REQUEST THAT MATTER BE INVESTIGATED AND SHIPMENT ALLOWED TO GO
FORWARD

E LEONARD AND SONS..

*Copy
JB*

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

CLASS OF SERVICE	SYMBOL
Day Message	
Day Letter	D L
Night Message	N M
Night Letter	N L

If none of these symbols appears after the check (number of words) this is a day message. Otherwise its character is indicated by the symbol appearing after the check.

CANADIAN NATIONAL TELEGRAM

HEAD OFFICE, TORONTO, ONT.

W. G. BAKER, General Manager

Exclusive Connection with
WESTERN UNION
TELEGRAPH CO.
Cable Service
to all the World
Money Transferred
by Telegraph

STANDARD TIME

1928 NOV 23 AM 9 51

RA90 105 1/63 DL

LONDON ONT 23 925A

HON CHARLES STEWART

DEPT INDIAN AFFAIRS OTTAWA ONT

ON OCTOBER TWENTY FIFTH WE RECEIVED AN ORDER FROM BEAIRSTO LIMITED OF WINNIPEG FOR TWO FIREBOX BOILERS FOR INDIAN SCHOOL NEAR KENORA WHICH WE ACCEPTED ON OUR USUAL CONTRACT FORM/STOP/ ON NOVEMBER NINTH WERE ASKED TO ACCEPT CANCELLATION BY BEAIRSTO/STOP/ WE ARE TOLD THAT POLITICAL INFLUENCE USED THROUGH MARSHALL WELLS HARDWARE OF WINNIPEG IN FAVOR OF SPENCER BOILERS/STOP/ WE HAVE

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

Exclusive Connection
with
WESTERN UNION
TELEGRAPH CO.

NIGHT LETTER CANADIAN NATIONAL TELEGRAPHS

Form 6107, replacing Form N.L. 2-T.W.

Cable Service
to all the World
Money Transferred
by Telegraph

HEAD OFFICE, TORONTO, ONT.

W. G. BARBER, GENERAL MANAGER

RECEIVER'S NO.

TIME FILED

CHECK

Send the following Night Letter, subject to the terms on back hereof, which are hereby agreed to

Nov. 23, 1928.

E. Leonard & Sons,
London, Ont.

Department approved use of Spencer boiler.
You should present any claim for compensation to
contractor as Department cannot accept responsibility
for orders placed by contractor.

Duncan G. Scott.

Chg. DIA.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

Vote No.....

Treaty No. 3

DEPARTMENT OF INDIAN AFFAIRS

To G. H. Hudson


Building Inspector,

Kenora,

Ont.

DATE	SERVICE	AMOUNT
1928		
Nov. 21	To Inspection of construction of new Cecelia Jeffrey Indian Residential school, Kenora, for month of October -- 15 days @ \$ 6.00	\$ 90 00

4385		

	Authority Department letter 129-3-15 October 16th./28.	
	<div>Recommended for Payment,  Registered Architect.</div>	
	<i>Sent Nov. 29/28.</i> <i>5054</i>	
	TOTAL,	

I HEREBY CERTIFY that this Voucher is correct, that the material has been supplied, the work performed and that the charges are fair and just; also that the expenditure has been incurred legitimately and that each item of the same is a fair and just charge against the Government of Canada.

Frank Edwards
Agent.

Form 52.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15



R



Letter No. 110

Office of the Kenora Indian Agency,

Nov, 21. 1928

Handwritten signatures and initials

Sir,

Enclose herewith Vouchers Nos. 4385

amounting to \$ 90.00 in favour

of G.H. Hudson, Kenora, Ont.

for inspecting new Cecelia Jeffery Ind. Res. School
Kenora.

This expenditure was authorized by Departmental

Letter No. 129-3-15 dated 16th. October 1928

Handwritten signature

Your obedient servant,

Handwritten signature: Frank Edwards

Indian Agent.

The Secretary,
Department of Indian Affairs,
Ottawa.

Form No. 101.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

KENORA Agency

Inspection of new Cecelia Jeffrey Indian Residential School.
DIARY FOR MONTH OF October 1928.

R



1

2

3

4

5

6

7

8

9

10

11

12

With Architect R.G.Orr

13

With Indian Agent at office re. school.

14

Sunday

15

Inspection of school re. gravel.

16

Inspection of school re. materials.

17

Inspection of school -- Pouring cement.

18

" " " " "

19

" " " " "

20

" " " " "

21

Sunday

22

Inspection of school re. -- pouring cement

23

" " " " "

24

" " " " "

25

" " " with Agent Edwards - pouring cement.

26

" " " -- pouring cement

27

With Indian Agent at office -- pouring cement.

28

Sunday

29

Inspection of school -- pouring cement

30

" " " " "

31

" " " " "

R. H. Hudson
Inspection

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

DEPARTMENT OF INDIAN AFFAIRS
CANADA



R

OFFICE OF
INDIAN AGENT



108-13/

Kenora, Ont.
November 21st./28.

2
Sir:-

Enclosed please find diary for the month of October, for Inspector Gordon Hudson inspecting the new Cecelia Jeffrey Indian Residential school.

You will note in Departmental letter 129-3-15 of October 16th. last that the Department considered it necessary to inspect the work only twice a week, with the exception of the time during which the concrete was being poured.

I was at the school yesterday with Mr. Hudson and he now informs me that he has received instructions direct from you to make inspections oftener than twice a week, owing to the rapidity of the construction. I shall be glad to have confirmation of this for Mr. Hudson's November account.

You will also note that Mr. Hudson is not charging for his transportation to and from the school. This would cost him, I imagine, at least \$ 2.00 per trip.

Your obedient servant,

Frank Edwards

Indian Agent.

The Asst. Deputy & Secretary,
Dept. of Indian Affairs,
Ottawa.

E/S

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

129-3-15

MANUFACTURERS OF

FOR ALL PURPOSES

CTIONS ARE SUBJECT
WITHOUT NOTICE
MENTS ARE CONTINGENT
ES. ACCIDENTS
ALWAYS UNAVOIDABLE
OUR CONTROL
TRACTS ARE SUBJECT
TO APPROVAL OF HEAD OFFICE
GOVERNMENT SALES TAX EXTRA
UNLESS OTHERWISE MENTIONED

AGENCIES
ST. JOHNS, N.F.L.D.
ST. JOHN, N.B.
MONTREAL, QUE.
OTTAWA, ONT.
TORONTO, ONT.
WINNIPEG, MAN.
CALGARY, ALTA.
VANCOUVER, B.C.

HEAD OFFICE AND WORKS
LONDON, ONT.

LONDON

IN REPLY PLEASE REFER TO
IL/GP 04

November 26, 1928.

Mr. Duncan G. Scott, F.R.S.C., Litt.D.,
Deputy Superintendent,
Dept. of Indian Affairs,
Ottawa, Ontario.

Dear Sirs,-

RE INDIAN SCHOOL, KENORA

We appreciate your wire of the 23rd re the above and do not wish to appear presumptuous in connection with this matter.

As suggested in your wire we have already pressed this matter very urgently with Messrs. Beairsto of Winnipeg and now understand that we must look to them for compensation with reference to cancellation of present order.

We would like however to know from you if Spencer Boilers were originally specified in connection with the School in question. We ask this question as we have furnished your Department with Firebox Boilers (similar to those ordered by Beairsto for Kenora) for the Indian Schools at Munsey and Mohawk as well as two if not three Institutions in Western Canada which we understand have given very good service. We therefore are at a loss to understand why your Department would either specify or recommend Spencer Boilers for the Kenor School to the exclusion of other Manufacturers.

If we are not bothering you too much we would like to hear further from you with reference to this subject.

Yours very truly,

E. LEONARD & SONS LIMITED

Ibbotson Leonard.

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

DEPT. OF INDIAN AFFAIRS
CANADA

108-13

Kenora, Ont.
November 28th./28.

Sir;-

Attention Mr. R. Gurney Orr.

Mr. Marshall, Principal of the Sioux Lookout school, has made several suggestions in connection with the new Cecelia Jeffrey Indian school we are now building at Kenora.

When the barn is being built a cement floor should be put in to save the expense of putting this in afterwards.

That transoms be put in over the staff bedrooms as they have no ventilation.

When the blackboards are put in they should be put at the correct height from the floor.

Laundry - A channel 1 inch deep should be made in cement close to the washing machine, the width of the machine and running into the drain, to take off the surplus water.

A drain trap should be put in in the passage in front of the bakery, and also one in the kitchen or scullery. This would be a big convenience in cleaning

A larger pipe from the hospital as this drains three closets and a bath tub, and is too small to take away the water.

I should be glad to receive your opinion and instructions to enable the alterations to be made before the construction goes too far. *if you think advisable.*

Your obedient servant,

Frank Edwards

Indian Agent.

The Assistant Deputy & Secretary,
Dept. of Indian Affairs,
Ottawa.



OFFICE OF
INDIAN AGENT

Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA

PHONE 27-545

The Guarantee Laundry Machinery Co.

ESTABLISHED 1899

SUCCESSORS TO

THE GUARANTEE IRON AND DROP FORGING CO.

R. M. CORAM, GENERAL MANAGER

MANUFACTURERS OF

LAUNDRY & DRY CLEANING MACHINERY

WINNIPEG

Department of Indian Affairs, -2-

We are mighty anxious to have the opportunity of demonstrating, that our Machinery is at least the equal of any on the market, and we will certainly appreciate your arranging so that we can have this opportunity.


We will meet your representative any place, any time most suitable to him.

Yours very truly,

THE GUARANTEE LAUNDRY MACHINERY CO.,

J.G.Smith/WC

per



Indian Affairs. School Files.
(RG 10, Volume 6188, File 461-5, part 2)

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA